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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310

Telecopy: (610) 670-7311
January 2, 2003

First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 44 (December 2002)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, the remedial action
for groundwater, and operation and maintenance activities that were performed in regard to the
NL Industries/Taracorp Superfund Site (the "site") during December 2002.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

* On December 2, 2002, the Group’s project coordinator issued a voluntary progress
report to EPA.

* During December 2002, representatives of the Group’s Technical Committee
continued to discuss EPA's plans and schedule for the five-year review to be
performed in 2003.

2. Summary of Data and/or Results of Sampling and Tests Received:

* Not applicable for this reporting period.

3. Work Plans, Plans, and Other Deliverables Compl and Submitted to EPA Durin
the Previ onth;

* Not applicable for this reporting period.
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4. Actions, Data Collection, and Implementation of Work Plans and Other Information

Related to the Progress of Construction which Scheduled to be Performed Durin
the Next Six-Week Period:

* The Group will perform operation and maintenance requirements at the site, as
required.

* The Group will continue to discuss the five-year review process with EPA.

. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and

Efforts Developed or Impiemented to Mitigate Delays:

* Not applicable for this reporting period.
Modifications to Work Plans or Schedules P o EPA or Approved by EPA:
s Not applicable for this reporting period.

Community Relations Activities During Previous Month or to be Undertaken Durin
Next Six-Week Period:

= Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

CC:

Very truly yours,

LEED ENVIRONMENTAL, INC.

Ddud_

JeNyey A. Eeed
Project Coordinator

Ms. Sandra Bron - Illinois EPA (by first class mail)

Mr. Jack Kratzmeyer - ARCADIS (by first class mail)

Mr. Rich Wood - ENTACT, Inc. (by first class mail)

Technical Committee, NL Industries/Taracorp Superfund Site Group (by first class mail)
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